RISKS & HAZARDS PROJECT PLAN

1

PROJECT BEGINS

Develop initial plans and materials.

2023

2

SCOPING DIALOGUES

Talk with people who live and work in the Arctic to understand what issues and topics should be covered and how different groups want to be included.

Round 1: Dec 2024
Round 2: Ongoing

3

CONTENT ANALYSIS

Code interview notes to understand topics and themes, and to guide next steps.

Round 1: Jan 2025
Round 2: Ongoing

4

TOPIC SPECIFIC WORK

Work with experts to assess specific products, services, and outcomes to understand strengths and gaps in Arctic observing and data systems.

Round 1: June 2025
Round 2: Ongoing

5

SYNTHESIS

Bring together information from assessments and interviews into brief, actionable summaries.

Round 1: Aug 2025
Round 2: Ongoing

All steps are iterative with review, refinement, and communication occurring throughout the project

US AON